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P.I.C. SITE DRUM SITE

INTRODUCTION
In accordance with Attachment F-l.A-3 of the Emergency and Rapid Response Services

Contract (ERRS) Number 68-S7-4008, Earth Tech is providing this Final. Site Report for

the P.I.C. Drum Site in Chamblee, Georgia. The text'that follows summarizes those,

activities completed at the site under the above ERRS contract. ;

SECTION 1.0 GENERAL DELIVERY ORDER INFORMATION '
On 26 August 1998 Earth Tech was issued Delivery Order (DO) No. 4008-F4-039 in the

amount of $20,000.00 to contain/secure leaking drums, arrange for analysis, and provide

transportation. and disposal of the contaminated materials. Copies of the DO and

Statement of Work are included in Figure,!. Modification 0001 was issued on.24 May

1999 deobligating $8,648 from the Delivery Order reducing the Delivery Order ceiling to

$11,352. The assigned On-Scene Coordinator (OSC) for the site was Frank Garcia. Dave

Wheeler was assigned as the Project Manager (PM) for the site.

On 31 August 1998 Earth Tech acknowledged receipt of the DO and submitted;
Certification that No Organizational Conflict of Interest existed.

SECTION 2.0 SITE BACKGROUND
Responding to an emergency phone call concerning illegally abandoned drums in the

loading dock parking lot at 2065 Peachtree Industrial Court in Chamblee, Georgia,

Region IV U.S. EPA investigated the area and discovered eleven unsecured, abandoned
drums of unknown contents and origin.

SECTION 3.0 ERRS PHASE I ACTIVITIES
On 26 August 1998 Earth Tech received Emergency Delivery Order No. 4008-F4-039 to

secure and identify approximately eleven abandoned drums at the P.I.C Site. At 1900

hours the Earth Tech crew, consisting of PM Dave Wheeler and Foreman Jeff Brown

rendezvoused on site with OSC Francis Garcia, reviewed the site-specific health and

safety plan and prepared supplies and equipment required to begin work. Level B PPE

. . . . _ . _ . _ _
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was donned and samples were collected from four of the eleven drums. Of the remaining

seven drums, four were determined to be RCRA empty and the other three could not be

sampled due to darkness. The remaining drums were sampled the next morning prior to

moving drums to the MKC storage facility. All drums were overpacked and labeled,

empties were marked as such and the site secured prior to the crew departing the site at

2030 hours on 26 August 1998. Earth Tech Foreman Brown returned to the site with

Environmental Technician Marshall at 0945 hours on 27 August 1998 to complete drum

sampling and hazcat identification of drums. After equipment setup, level B PPE was

donned and the remaining three drums sampled. Completed hazcat testing of drums in

Level C, logged samples on chain of custody and prepared drums for transport. Crew

demobilized site at 1240 hours. An IFB solicitation for analytical services was issued on

28 August 1998 to verify drum contents for waste disposal profiling. The contract was

awarded to Hydrologic Laboratory in Norcross, Georgia and the drum samples submitted

the same day. The drums were transported to the MKC storage facility, pending

laboratory analytical results and subsequent T & D profile determination.

SECTION 4.0 ERRS PHASE II FIELD OPERATIONS
Upon receipt of laboratory analytical results, a transportation and disposal invitation for

bid was issued and the contract awarded to Consolidated Environmental Services, Inc. on

23 September 1999. The six non-hazardous drums were transferred from manifest 98001

to manifest 00182 for disposal at USA Waste's landfill in Ballground, Georgia on 05

October 1998. One drum of hazardous waste was transferred from manifest 98001 to

MKC manifest 98045 for fuels blending disposal at the MKC facility on 28 August 1998.

Upon'receipt of the completed disposal manifests, the corresponding CERCLA offsite

disposal and waste generation reports were completed and forwarded under separate

cover to OSC Garcia.

Site photos are located in Attachment A.

The Waste Generation Report is located in Attachment B

SECTION 5.0 ITEMS OF CONCERN
T
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There were no items of concern brought to the attention.of the PM by the OSC.

SECTION 6.0 COST SUMMARY
Earth Tech, Inc. invoiced EPA, Region 4 a total of $9,351.15 for activities related to the

P.I.C. Drum Site. Earth-Tech will be preparing and submitting the Cost Summary

Report. , . . ' : • : ' , • . '•

Total costs for the site are summarized in'the table below: , • . .

Obligated
.^XTeiling ^:
$11,352.00

Cumulative
Personnel
$1,347.06

..Cumulative
-Equipment :->.

$160.52 .

.Cumulative;
';-;.bi)Cs!-\;.'j.

$7,843.57

KI Estimated : -
.•^.jAwViti'j. ...•;•;,

- • $0

-Cumulative .
•^ -"Total^J-

$9,351.15

%of
'"Ceiling ,

47%

Details of where those costs were incurred are in the reports listed below and can be

found in Attachment C. ' . .

• Project Cost Summary - . . ; , - • :
• Personnel Summary Report (Individual)
• Personnel Summary Report (Categorical) . . . '
• Equipment Summary Report (Individual) . ' '
• Equipment Summary Report (Categorical)

' • OTH Summary Report (Vendor Code) . :

• Personnel Comments Report : • • . , • ' , . - ,
• Equipment Comments Report - '
• Other Comments Report

SECTION 6.1 SUPPLIES/SERVICES SUBCONTRACTED
The following supplies and/or services were subcontracted by .Earth Tech in the
performance of this project: - .

Supplier/Subcontractor
MKC .
Hydrologic

Consolidated Environmental Services ' .

.. = Supply or'Service -•
Drum transportation ..storage, and disposal
Laboratory analysis

Non-hazardous drum disposal

SECTION 6.2 OUTSTANDING COST ISSUES
There are no outstanding cost issues on this project.
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SECTION 6.3 RECOMMENDED DEOBLIGATION
Earth Tech does not recommend deobligating any of the remaining allocated funds for

this Delivery Order.
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ATTACHMENT A

SITE PHOTOS
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P.I.C. Drum Site, - Drums as found at arrival.

P.I.C. Drum Site - Level B drum sampling activities.
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P.I.C. Drum Site - Drums overpacked, labeled and secured for transport.

P.I.C. Drum Site - Loading drums for transport to MKC storage facility.
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P.I.C. Drum Site - Clean site.
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ATTACHMENT B

WASTE GENERATION REPORT
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drums

Incoming
Manifest
Number

Page&
Line No.

from
Manifest

Drum II) No. No. of
Containers

Size of
Containers

Chemical Method of
Disposal

Disposal Facility and Date Shipped Unit Price Total
Amount

98045 Page1/11a PIC 4 85 Gallon Flammable liquid Fuels Blending MKC Enterprises, Inc. - 8/28/98 $175.00 $185.50

182 Page1/11a PIC1-3&5-7 55 Gallon Nonhazardous liquids Landfill USA Pine Bluff Landfill -10/5/98 $40.00 $254.40

Bill of Lading 55 Gallon Empty Drums Crushed McConnel Drum - 8/28/98 $7.50 $31.80

Total Amount Billed to EPA for Disposal $471.70

Total Amount Billed to EPA for Transportation $212.00

Total Amount Billed to EPA for Drum Storage $1,325.00

Total Amount Billed to EPA $2,008.70

Page 1
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RCMS SUMMARY
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s

1

Site Totals

Cost Categories

PROJECT COST SUMMARY ' ; . . '

P.I.C. Drum • .. - 4008-F4-p39 ' • ..

PROJECT DATE RANGE: 08/26/98 : 12/25/98 . . , . . •

. ' . . : . . • CEILINGS . BALANCES

,20,000.00 10,648.85

.Costs Totals

L900-55 Costs

Personnel

Equipment .

Inventory •

Purchase

Final '

Total 1900-55 Cost (Less Awaiting Bills)

Total Awaiting Bills

1/347.06

160.'52

440.06-

0.00

7,^403. 51 '

0 .'00

I

I

I

I

I

I

I

I

I

I

I

I

Total 1900-55 Costs - 9,351.15

•9,351.15



I
•Prime Contractor: EARTH TECH, INC.

Site: P.I.C. Drum (4008-F4-039 )

Personnel Summary Report (Individual)

Date Range: 08/26/98 - 12/25/98

Page

Employee

Category

Regular

ID Name Hours

O.T.

Hours

Regular

Pay

O.T.

Pay

Indirect

Cost

Total

Charge -

Contractor: EARTH TECH, INC. (ETI4)

Sl-10-01: Foreman 9299

Sl-30-01: Project Manager 9171

S2-03-01: Clean-Up Technician 9324

• S2-10-01: Field Clerk/Typist 8937

Brown, Jeff

Wheeler, David

Marshall, Mark

Parsons, Christine

(Totals)

28.0

8.0

6. 0

2.5

44 . 5

0.0

0.0

C. 0

0.0

0.0

775.88

381.68

129.60

59.90

1347.06

0. 00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

775.86

331.58

129. 60

59.90

1347.06

(Site Totals) 44 .5 0.0 1347.06 0.00 0.00 1347.'06



Prime Contractor: EARTH TECH,- INC. .

Site: P. I.C. Drum (4008-F4-039 )

Personnel Summary Report (Categorical)

Date Range: 08/26/98 - 12/25/98 .
Page

Employee

Category

Regular

Hours

O.T.

Hours

Regular

Pay

O.T.

Pay ,

Total

Hours

Indirect •

Cost '

Total.

Charge

•Contractor: EARTH TECH, INC.

Sl-10-01: Foreman

Sl-30-01: Project Manager

I S2-03-01: Clean-Up Technician

•s2-10-01: Field Clerk/Typist

(ETI4)-

(Totals)

(Site Totals)

28.0

.8.0

6.0

2-.^

44 .5

44.5

0.0

0.0

0.0

0.0

0.0

0.0

• 775.88.

381.68

' 129.60

- 59.90"

1347.06'

1347.06

0.00

0.00

.-0.00

0.00

0.00

.0.00 .

28.0

8.0

6.0

2.5

44 .5.-

44 .5

0.00

0.00 '

0.00

0.00

0.00

0.00 ..

• 775". 88.

381.68.

'l2'9.60

59.90

-1347.06

1347.06

I

I

\



Prime Contractor: EARTH TECH, IMC.

Site: P.I.C. Drum (4008-F4-039 )

Equipment Summary Report (Individual)

Date Range: 08/26/98 - 12/25/S8

Page

Equipment Item ID Hours Charge

Indirect

Charge

Total

Charge

Contractor: EARTH TECH, INC. (ETI4)

1-36-10 Truck-Pickup-2 wheel drive

2-25-40 Trailer-Equipment-8x40

(Totals)

186

TRLR

12.00 109.98

4.00 50.54

16.00 160.52

0.00

0.00

0.00

109.98

50.54

160.52'

(Sice Totals)

R: Rental

16.00 160.52 160.52



Prime Contractor: EARTH TECH,. INC.

Site: P.I.C. Drum (4008-F4-039. )

Equipment Summary Report (Categorical)

Date Range: 08/26/98'- 12/25/98- .

-' • Page

Equipment Item Hours Charge

Indirect

Charge

Total

.Charge

• contractor: EARTH TECH, INC. (ETI4)

1-36-10 Truck-Pickup-2 wheel drive

.2-25-40 Trailer-Equipment-8x40 -

(Totals)

(Site Totals.) . ,•

12:00

4.00

16.00

16.00

109 .-98

50.54

160.52

'160.52

0.00

0.00 .

0.00

0.00 " •

109.98

50..54

160.52

160.52



Prime Contractor:. EARTH TECH, INC.

Site: P.I.e. Drum (4008-F4-039 )

OTH Summary Report (Vendor Code)

Date Range: 08/26/98 - 12/25/98

Page

Status

Contractor: ' EARTH TECH, INC. (ETI4)

Vendor Code-. 8638 Bridges, Terry

Final Bill

(Subtotals)

'Vendor Code: 9299 Brown, Jeff

Final Bill

(Subtotals)

Vendor Code: ' CONS Consolidated Environ

Final Bill

(Subtotals)

Vendor Code: ETI Earth Tech, Inc.

Inventory

(Subtotals)

Vendor Code : HYD Hydrologic Labs

Final Bill

(Subtotals)

Vendor Code: MKC MKC Enterprises, Inc

Final Bill

(Subtotals)

Billed Indirect Total

Cost Cost Cost

13 .64 0.82 14 .46

13 . 64 0. 82 14 .46

24.80 1.49 26.29

24.80 1.49 26.29

615.00 36.90 651.90

615.00 36.90 651.90

415.15 24.91 440.06

415.15 24.91 440.06

5051.00 303.06 5354.06

5051.00 303.06 5354.06

1280.00 76.80 1356.80

1280.00 76.80 1356.80

(Contractor Totals) 7399.59 443.98 7843.57

(Site Totals) 7399.59 443.98 7843.57



Personnel Comments Report . . .

Date Range: 08/26/98 - 12/25/98 Page: '1

Prime Contractor: EARTH TECH, INC.

Site:.P. I.e. Drum. • . .(4008-F4-039 )

File Date Comments

09/15/98 ' '09/01/98 - 8937 - Parsons, Christine - EARTH TECH", INC:--

. FCA processed the 1900-55. ; . ' . •

09/15/98 08/31/98 - 9299 - Brown, Jeff. - EARTH TECH, INC. . , .

•Foreman resampled drums, per lab request for more samples, to run

analysis requested. . ' . .

09/15/98 09/11/98 - 9299 -. Brown,- Jeff - EARTH TECH,. INC'. . .,

Coordinating analytical 'and preparing T4D IFB. •• ' '

12/25/98 09/15/98 - 8937 - Parsons, Christine - EARTH TECH, INC.- ',

FCA processed the 8/28/98 1900-55, reviewed with PM for approval, made

copies, and federal expressed original to OSC. • .

12/25/98 11/25/98 .-8937 - Parsons, Christine - EARTH TECH, INC.

FCA Parsons processed the 11/05/98 1900-55, reviewed with PM, made,

copies, and federal expressed to the OSC. .

12/25/98 9/14/98 - 9299 - Brown, Jeff '- EARTH TECH, INC. . .' •

Brown worked on the TS.D package for one hour. . ' • • • '

12/25/98 09/25/98 - 9171 - Wheeler, David - EARTH TECH, . INC. . . . V.:'

9/25/98 - 10/01/98:. - . ' • .' . . .

. PM Wheeler '.worked on prep subcontract paperwork/consent package1 to OSC.

12/25/98 10/01/98 - 9171 - Wheeler, David - EARTH TECH. INC.

See comment above.



Other Comments Report

Dane Range: 08/26/98 - 12/25/98

Page:

Prime Contractor: EARTH TECH, INC.

Site: P.I.C. Drum (4008-F4-039 )

File Date Comments

08/28/98 08/28/98 - PPE Expended - Earth Tech, Inc.

See attached for breakdown.

EARTH TECH, INC.

09/15/98 09/15/98 - POV Mileage 8/31 - Brown, Jeff - EARTH TECH, INC.

POV mileage for 80 miles 9 $.31/mile.

09/15/98 ' 09/15/98 - Disposal/Storage - MKC Enterprises, Inc - EARTH TECH, INC.

Four empcy drums disposed at $7.50/drum and storage of 7 unknown drums

for $625.

09/15/98 08/28/98 - PPE Expended - Earth Tech, Inc.

Description UnitCost QTY Price

Absorb Pads -28/pad

Boot Covers 2.25/pr

Drum, 17H 32.90/ea

Drum, 85gal OP 58.23/ea

Drum Thieves 2.85/ea

Floor Dry 4.57/bg

Gloves,leather .87/pr

Gloves, NDex - .16/pr

Gloves, Nitrile .89/pr

Gloves, Latex .08/pr

MSA Cartridges 12.43/pr

Papertowels 1.33/rl

Poly Tyvek 3.12/ea

total S415.15

EARTH TECH, INC.

4

4

3

4

7

1

6

4

4

10

2

1

4

1

9

98

232

19

4

5

3.

2 4 .

1.

12.

.12

.00

.70

.92

.95

.57

.22

64

.56

80

86

33

48

11/05/98 11/05/98 - Storage of drums - MKC Enterprises, Inc - EARTH TECH, INC.

Storage of 55 gallon drums, manifest # 94965 8/28/98.

11/05/98 09/15/98 - POV Mileage 8/31 - Brown, Jeff - EARTH TECH, INC.

POV mileage for 80 miles 9 $.31/mi.

11/05/98 08/28/98 - Analysis 8/28/98 - Hydrologic Labs - EARTH TECH, INC.

Analysis performed on 8/28/98.

11/05/98 11/05/98 - Disposal-nonhaz - Consolidated Environ - EARTH TECH, INC.

Disposal of nonhaz solids at Pine Bluff Landfill, manifest 8 00182.

Transportation charge for S200.

12/25/98 12/25/98 - POV to site-delive - Bridges, Terry - EARTH TECH, INC.

Bridges delivered supplies to site on 8/28/98 for 44 miles ® 50.31/mile.


